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000000000000000000000000000000) was decreased by   
 
(End of Summary of Changes)  
 
 
 

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
        SUMMARY OF CHANGES 
The following have been added by full text: 

 
a) The Contractor is directed to provide all labor, material, equipment and supervision required 
to perform PC-000009 – Import Backfill necessary for the successful contract completion. 
b) The total cost of this contract is increased by  

. 
c) This modification is issued as a unilateral definitized change order due to the Contractor’s 
refusal to sign a bilateral modification.   
d) The Government and Contractor failed to reach an negotiated amount to complete all work 
under PC-000009 – Import Backfill. 
e)  The contract completion date (CCD) remains unchanged as a result of this contract action. 
f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 
Disputes (May 2014) if they choose to pursue a claim for additional cost. 
 
Modification Code: CRIT 
 
Statement of Work: 
 
PC-000009 – Import Backfill:  
 
Provide all labor, material, equipment, coordination, and supervision necessary to perform the 
following work:  (1) Import fill material in lieu of the on-base stockpiles that cannot be used 
because of excess moisture content.   (2) In accordance with "Approved as Noted" Segmental 
Walls 1&2 submittal, the contractor shall provide the material specified in the shop drawings.   
Both the Government and Contractor agreed that time associated with this PC will be addressed 
in a separate modification. 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract is increased by  

.  
 
        CLIN 0001  
                The unit price amount has increased by  

. 
                The total cost of this line item has increased by  

. 
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

. 
         
SUBCLIN 000101:  
          
        AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN 
000000000000000000000000000000) was increased by  

. 
         
SUBCLIN 000102:  
          
        AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN 
000000000000000000000000000000) was increased by  

. 
 
 (End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
        SUMMARY OF CHANGES 
The following have been added by full text: 

 
a) This modification is issue as a unilateral definitized change order for PC# 000013, Time 

Extension to successfully execute this contract.  The Government and Desbuild 
Incorporated were unable to reach a final negotiated amount of time.  The Government 
considers 45 days as fair and reasonable for this modification which includes all direct 
and indirect costs.   

b) The revised Contract Completion Date (CCD) is October 30, 2019.  
c) The total cost of this contract was increased by  

. 
d) All other terms and conditions remain the same. 
e) The Contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 

52.233-1 Disputes (May 2014) if they chose to pursue a claim for additional cost.  All 
other terms and conditions of this contract remains unchanged.   

 
Modification Code: TIME 
 
STATEMENT OF WORK: 
 
PC-000013 – Time Extension 
 
The Government ( , Contract Officer) and Contractor ( , Project Manager 
for Desbuild Incorporated) conducted negotiations on July 15, 2019 and could not mutually 
agreed to the number of days required for this modification.  The Contractor is required to 
provide all necessary materials, labor, and equipment to perform this PC# 000013, Time 
Extension.   The Government found 45 days in the amount of  to be fair and 
reasonable to resolve weather delay incurred on the project since August 2018 through May 
2019.  
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract was increased by  

.  
 
        CLIN 0001  
                The unit price amount has increased by  

.  
                The total cost of this line item has increased by  

.  
 
DELIVERIES AND PERFORMANCE  
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (6) (b) (6)
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The following Delivery Schedule Item has been changed for CLIN 0001: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC 

/ CAGE  
          
  30 October 2019  1  RESIDENT OFFICER IN CHARGE 

OF CONTRACTS 
 

NDW/ANDREWS AIR FORCE 
BASE BLDG 3198 BOX 47 
1 SAN DIEGO LOOP 
ANDREWS AFB MD 20762-5518 

 
FOB:  Destination  

N40080  

  
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

.  
         
SUBCLIN 000102:  
          
        AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN 
000000000000000000000000000000) was increased by  

  
 
(End of Summary of Changes)  
 
 
 

(b) (6)

(b) (6)

(b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
        SUMMARY OF CHANGES 
The following have been added by full text: 
 
a) This modification is issued as a unilateral definitized change order for PC# 000002 – 
Unforeseen Conditions to successfully execute this contract.  The Government and Desbuild 
Incorporated were unable to reach a final negotiated amount for the work required.  The 
Contractor is directed to provide all labor, material, equipment and supervision required to 
perform this PC.  
b) The total cost of this contract is increased by  

.  
 c) The contract completion date (CCD) remains unchanged as a result of this contract action. 
f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 
Disputes (May 2014) if they choose to pursue a claim for additional cost. All other terms and 
conditions of this contract remains unchanged. 
  
Modification Code: UNFO 
 
Statement of Work: 
 
PC# 000002 – Unforeseen Conditions 
 
The Government ( , Construction Manager) and Contractor ( , Project 
Manager for Desbuild Incorporated) conducted negotiations on June 6, 2019 and could not 
mutually agreed to a final negotiated amount for the work required.  The Contractor shall provide 
all labor, material, equipment, coordination, and supervision necessary to perform the following 
work in support of PC# 000002, Unforeseen Condition - In accordance with RFI #011, excavate 
and dispose of the rubble and concrete in the areas where the wick drains are to be installed. The 
Government deems  to be fair and reasonable to successfully execute this change.  
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract was increased by  

.  
 
        CLIN 0001  
                The unit price amount has increased by  

.  
                The total cost of this line item has increased by  

.  
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  

(b) (4)

(b) (4)

(b) (6) (b) (6)

(b) (4)

(b) (4)

(b) (4)
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Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

.  
         
SUBCLIN 000102:  
          
        AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN 
000000000000000000000000000000) was increased by  

  
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)
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        As a result of this modification, the total funded amount for this document was increased by 
.  

         
SUBCLIN 000102:  
          
        AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN 
000000000000000000000000000000) was increased by  

  
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)
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ITEM 
NO 

SUPPLIES/SER
VICES 

QUANTIT
Y 

UNIT UNIT PRICE AMOUNT 

000103      
 FUND ACRN AC 

FFP 
Funding Doc. No. 11281448 Customer ACRN: AA 
MILSTRIP: 11281448  

 

   
  
 
 NET AMT $0.00 
 
 ACRN AC 

CIN: 000000000000000000000000000000 
 

  
 

 
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 000103: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

.  
         
SUBCLIN 000103: 
Funding on SUBCLIN 000103 is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 2192020      254         021001 2D  00000  
          
        Increase:   
          
        Total:   
          
        Cost Code: 11281448  
 
(End of Summary of Changes)  

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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following work in accordance RFI# 049 to remove & replace the existing sewer manhole E with 
a traffic rated sewer manhole and delete the original project scope for this manhole.  All work 
shall be in accordance with current contract specifications.  Both the Government and Contractor 
agreed that there is no time associated with the change. 
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract was increased by  

.  
 
        CLIN 0001  
                The unit price amount has increased by  

.  
                The total cost of this line item has increased by  

.  
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

.  
         
SUBCLIN 000101:  
          
        AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN 
000000000000000000000000000000) was increased by  

  
 
(End of Summary of Changes)  
 
 
 
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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.  
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by 

.  
         
SUBCLIN 000101:  
          
        AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN 
000000000000000000000000000000) was increased by  

  
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)

(b) (4)
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by 

.  
         
SUBCLIN 000101:  
          
        AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN 
000000000000000000000000000000) was decreased by  

  
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
        SUMMARY OF CHANGES 
The following have been added by full text: 

 
a) This modification is issued as a unilateral definitized change order for PC# 000021 – De-
scope 15 Ton HVAC to 6.5 Ton to successfully execute this contract.  The Government and 
Desbuild Incorporated were unable to reach a final negotiated amount for the work required.  
The Contractor is directed to provide all labor, material, equipment and supervision required to 
perform this PC.  
b) The total cost of this contract is increased by  

.  
c) The contract completion date (CCD) remains unchanged as a result of this contract action at 
October 30, 2019. 
f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 
Disputes (May 2014) if they choose to pursue a claim for additional cost. All other terms and 
conditions of this contract remains unchanged. 
 
 
Modification Code: DSGN 
 
Statement of Work: 
 
PC# 000021 – De-scope 15 Ton HVAC to 6.5 Ton: 
The Government ( , Construction Manager) and Contractor , Project 
Manager for Desbuild Incorporated) conducted negotiations on October 8, 2019 and mutually 
agreed to add  for the work associated with this PC.   However, the Contractor refused 
to sign the modification stating they needed additional time and money.  As a result of this 
negotiated PC# 000021 – De-scope 15 Ton HVAC to 6.5 Ton, Per LEAN RFP PC# 000021 
dated  August 13, 2019, the Contractor is directed to provide all labor, material, equipment, 
coordination, and supervision necessary to complete the following requirements 1) Delete 
Liebert DC System - 15-Ton HVAC unit with footprint of 35”x98” 2) Add Liebert PDX System- 
5 ton Split System – PX-018 with footprint of 34”x34” 3) See attached Drawing for additional 
info on the Liebert PDX System  4) Additional info can be found at: https://www.vertiv.com/en-
us/products-catalog/thermal-management/room-cooling/liebert-pdx-compact-dx-cooling-system-
11-29kw/ 5) All work shall be in accordance with current contract specifications. The contract 
completion date will remain unchanged at October 30, 2019.    
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
 
The total cost of this contract was increased by   

. 
 
CLIN 0001 
    

(b) (4)

(b) (4)

(b) (4)

(b) (6) (b) (6)
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The unit price amount has increased by   
.   

The total cost of this line item has increased by  
. 

 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS   
 
Accounting and Appropriation   
 
Summary for the Payment Office   
 
        As a result of this modification, the total funded amount for this document was increased by 

.   
SUBCLIN 000101:   
 
        AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN 
000000000000000000000000000000) was increased by   

   
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO 

SUPPLIES/SERVICE
S 

QUANTITY UNIT UNIT PRICE AMOUNT 

000801      

 FUND ACRN AB 
FFP 
Funding Doc. No. FY17 321 ADB Customer ACRN: 
MILSTRIP: FY17 321 ADB  

 

   

  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 000000000000000000000000000000 
  

 

      
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 000801: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  

  
SECTION 00700 - CONTRACT CLAUSES  
 
The following included by reference have been revised:  
         
52.219-4        
52.219-6        
  
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by  

.  
         
SUBCLIN 000801: 
 
Funding on SUBCLIN 000801 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 5773300 3217 320 05321 0 068732 2A 8C0032  
          
        Increase:   
          
        Total:   

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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        Cost Code: AB00C0012790  
 
(End of Summary of Changes)  
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